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Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held December 2, 1994
From 8:30 to 9:30 a.m.
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Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
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Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held December 2, 1994
From 8:30 to 9:30 a.m.

Agenda

1. Approval of Past UMM Minutes

2. Status Action Items
-No open action items

3. Status Closure Activities
-Status of NOD (Notice of Deficiency) Comments

4. New Business
-Open Discussion

5. Set Next Meeting Date
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Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held December 2, 1994
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The October 18, 1994, Unit Managers' Meeting Minutes were reviewed and
signed by the Unit Managers.

2. Status Action Items:
-No Open Action Items

There was no discussion.

3. Status Closure Activities:
-Status NOD Comments ( On Schedule)

WHC (D. M. Korematsu-Olund) stated that RL transmitted the validated
data to Ecology on November 15, 1994. Ecology (F. Ma) affirmed that
Ecology had received the validated data and that the Ecology chemist is
currently reviewing the sample data. WHC (D. M. Korematsu) stated that
a draft copy of the closure plan page changes has been sent to Ecology
and inquired if Ecology was satisfied with these changes for both 200
West Area Ash Pit Demolition Site (Ash Pit) and 218 E-8 Borrow Pit
Demolition Site (218 E-8). Ecology (F. Ma) stated that everything in
the closure plans looked okay with the page changes included. Ecology
would proceed in including the two demolition sites into the Site-Wide
Facility Permit Modification. Ecology (F. Ma) stated that there would
not be any further changes from Ecology and that a formal letter
confirming Ecology's satisfaction with the closure plans will be issued.

Ecology (F. Ma) wished to reiterate for the record that Ecology had
requested that a sentence be added to section 6.3.2 of both closure
plans, stating that if any hits (contamination levels above Hanford
Site-Wide Background or MTCA Method B Levels) were found in the initial
sampling, a phase two investigation would be developed during a
subsequent DQO negotiation process with all parties involved. WHC
(D. M. Korematsu-Olund) stated those changes have been made to both
closure plans. And as soon as RL receives a formal letter from Ecology
stating its acceptance of the two closure plans, the page changes will
be distributed.
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4. New business:
-Open discussion

WHC (R. K. Bhatia) introduced Joseph J. Waring as the new RL-Operations
Unit Manager, replacing Edward D. Macalister.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for January 19, 1995, 8:00-
10:00 a.m. Ecology Kennewick Office, WA.
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Attachment 3

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held December 2, 1994
From 8:30 to 9:30 a.m.

Note: A stenographer is present to take detailed notes on the proceedings of
this meeting. These notes will be used for the sole purpose of preparing unit
manager meeting minutes. After these unit manager meeting minutes are
finalized, the detailed notes will be discarded. If any attendee has
objections with this approach, they should voice these objections at this
time.
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Attachment 4

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held December 2, 1994
From 8:30 to 9:30 a.m.

Action Items

Action Item # DescriDtion

12-2-94:1 No Action Items
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Distribution

J. K. Bartz
R. E. Bolls
R. M. Carosino
D. L. Duncan
D. M. Korematsu-Olund
F. Ma
P. J. Macbeth
P. J. Mackey
E. M. Mattlin
R. D. Pierce
S. M. Price
M. R. Romsos
F. A. Ruck III
J. L. Waite
J. J. Waring
Field File Custodian
GHL/RCRA File

GSSC R3-82
WHC T3-04
RL A4-52
EPA-Seattle HW-106
WHC H6-23
Ecology N1-05
MACTEC R3-82
WHC B3-15
RL A5-15
WHC T3-04
WHC H6-23
WHC T3-04
WHC H6-23
WHC B2-35
RL S7-55
WHC H6-08
WHC H6-23

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1
[Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford File,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
(Record Center)-Mail Stop HW-074

Please send comments on distribution list to D. M. Korematsu-Olund (H6-23),
376-2628.
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